HAWKEYE
PAVING CORPORATION

P.O. BOX 849
BETTENDORF, IOWA 52722
563-355-6834

CBD Street Improvements- Phase 2

Knoxville, lowa

Schedule

2014

Stage B
- March 3- May 31%
Stage C
- June 1°- August 30"
Stage D
- August 30™- November 30"

Stage B
3/3-3/8

- Traffic Control, Erosion Control, Pavement Removal, Sanitary Sewer
3/10- 3/15

- Sanitary Sewer, Water
3/17-3/22

- Sanitary Sewer, Water
3/24-3/29

- Sanitary Sewer, Water
3/31-4/5

- Sanitary Sewer, Water
4/7-4/12

- Sanitary Sewer, Water, Storm Sewer
4/14-4/19

- Storm Sewer, Subdrain, Electrical
4/21-4/26

- Subbase, Pavement, Subdrain, Electrical
4/28-5/3

- Subbase, Pavement, Subdrain, Electrical
5/5-5/10

- Subbase, Pavement, Subdrain, Electrical
5/12-5/17

- Subbase, Pavement, Subdrain
5/19-5/24

- Pavement, Subdrain
5/24-5/31

- Pavement, Pavement Markings



Stage C
6/2-6/7

- Traffic Control, Erosion Control, Pavement Removal, Sanitary Sewer
6/9-6/14

- Sanitary Sewer, Water
6/16-6/21

- Sanitary Sewer, Water
6/23-6/28

- Sanitary Sewer, Water
6/30-7/5

- Sanitary Sewer, Water
7/7-7/12

- Sanitary Sewer, Water, Storm Sewer
7/14-7/19

- Storm Sewer, Subdrain, Electrical
7/21-7/26

- Subbase, Pavement, Subdrain, Electrical
7/28-8/2

- Subbase, Pavement, Subdrain, Electrical
8/4- 8/9

- Subbase, Pavement, Subdrain, Electrical
8/11- 8/16

- Subbase, Pavement, Subdrain
8/18-8/23

- Pavement, Subdrain
8/25- 8/30

- Pavement, Pavement Markings

Stage B
9/1-9/6

- Traffic Control, Erosion Control, Pavement Removal, Sanitary Sewer
9/8-9/13

- Sanitary Sewer, Water
8/15-9/20

- Sanitary Sewer, Water
8/22-9/27

- Sanitary Sewer, Water
9/29- 10/4

- Sanitary Sewer, Water
10/6-10/11

- Sanitary Sewer, Water, Storm Sewer
10/13- 10/18

- Storm Sewer, Subdrain, Electrical
10/20- 10/25

- Subbase, Pavement, Subdrain, Electrical

10/27-11/1
- Subbase, Pavement, Subdrain, Electrical
11/3-11/8

- Subbase, Pavement, Subdrain, Electrical



11/10- 11/15

- Subbase, Pavement, Subdrain
11/17-11/22

- Pavement, Subdrain
11/24-11/29

- Pavement, Pavement Markings



